



Press Release

13.05.2022

Start order for the services contract "Feasibility study and technical design for the modernization of the Coșlariu - Cluj-Napoca Railway"

On 13.05.2022, the start order was issued for the services contract "*Feasibility study and technical design for the modernization of the Coșlariu - Cluj-Napoca Railway*".

The services provider should analyze and establish the optimal solution to upgrade the railway infrastructure for the Coșlariu - Cluj-Napoca section, in line with the European Regulations and Directives, also should prepare a technical design and elaborate the technical specifications for the tenders on the construction works and the related construction works supervision services.

The financing is provided in proportion of 85% from funds granted from the Cohesion Fund through the European Interconnection Mechanism - CEF Transport Sector through the Financing Agreement no. INEA/CEF/TRAN/M2019/2091833, and the difference of 15% of the eligible costs and VAT from the State Budget.

The implementation period of the contract is 23 months from the date of start order of the services.

The beneficiary of the contract is the National Railway Company "CFR"-S.A.

Project co-financed by the Connecting Europe Facility (CEF) of the European Union.

Contact person:

Oana BRÂNZAN - Head of Communication Mass - Media Unit, CNCF „CFR” SA, Tel: +4021 317 74 38, e-mail: oana.branzan@cfr.ro